K. Chad Burgess

Managing CounselS ’ Domlnlon
Dominion Energy Services, Inc. / Energy®
220 Operation Way, MC C222, Cayce, SC 29033 /

DominionEnergy.com

March 16, 2022

VIA ELECTRONIC FILING

The Honorable Jocelyn Boyd

Chief Clerk/Executive Director

Public Service Commission of South Carolina
101 Executive Center Drive

Columbia, South Carolina 29210

RE: Application of Dominion Energy South Carolina, Inc. for Adjustment of
Rates and Charges (See Commission Order No. 2020-313)
Docket No. 2020-125-E

Dear Ms. Boyd:

By Order No. 2021-570, dated August 16, 2021, issued in the above-referenced
docket, the Public Service Commission of South Carolina (“Commission”) approved a
comprehensive Settlement Agreement among all the parties of record which requires,
among other things, that Dominion Energy South Carolina, Inc. (“DESC” or
“Company”) file public quarterly reports on the capital expenditures at the
Company’s three coal plants, Wateree, Williams and Cope until the Commaission-
ordered coal retirement studies are complete.! In compliance with Order No. 2021-

570, please find enclosed the Company’s capital expenditure report for the quarter
ended September 30, 2021.

By copy of this letter, DESC is providing the other parties of record with a copy
of its capital expenditure report.

1 Unless instructed otherwise, the Company will continue to file future
quarterly capital expenditure reports 75 days after the end of the quarter, which is
consistent with the Commission’s quarterly financial reporting requirements for
DESC’s retail electric and natural gas operations. See Docket No. 2006-286-EG styled
as “Dominion Energy South Carolina, Incorporated’s (f/k/a South Carolina Electric &
Gas Company’s) Quarterly Financial Report.” Accordingly, DESC will file its next
capital expenditure report on or before June 14, 2022, which will include information
for the quarter ended March 31, 2022.
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If you have any questions or need additional information, please do not hesitate
to contact us.

Very truly yours,

A .
- e 4
'{/ (A = -

K. Chad Burgess

KCB/tmh

cc: All Parties of Record
(all via electronic mail only)
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Capital Expenditure Report - Coal Sites

Q4 2021
Active Projects over 1M
Cumulative Cumulative Capital
Projected Cumulative Variance to Date Expenditure-
2021 - 2022 Spending Actual Spending ($1000s) Total to Date | Status (as of
Budget ($1000s) ($1000s) ($1000s) Under/(Over) Plant Project Description ($1000s) Q4 2021)
Cope Cope REHEATER REPLACEMENT S 9,214 |Complete
Q3 2021 S 383.1 (S 383.1 (S 912.0 | S (528.9) Cope FSSS MIGRATION TO OVATION S 364 | Open
Q4 2021 S 846 (S 467.7 | S 2,0025 | S (1,534.8) Williams FIRE PROTECTION SYSTEM S 6,794 | Open
Q1 2022 S 1,203.0 | S 1,670.7 Williams AUX BOILER S 12,105 | In Service
Q2 2022 S 49170 S 6,587.7 Williams STACKER S 2,440 | Open
Q3 2022 S 1,767.0 | S 8,354.7 Williams ESSENTIAL BUSS 480V SWITCHGEAR S 1,181 | In Service
Q4 2022 S 1,858.0 [ S 10,212.7 Williams 4160 BREAKERS S 12,876 | Open
Williams Williams SCR CATALYST S 1,098 | In Service
Q3 2021 $ 3,7779 | $ 3,7779 | $ 8,814.5 [ $ (5,036.7) Williams FGD POND STABILIZATION $ 5,390 | In Service
Q4 2021 S 9,759.3 | $ 13,537.2 | S 14,815.4 | $ (1,278.2) Williams HWY 52 LANDFILL WSTWTR TIE-IN S 2,121 | In Service
Q1 2022 S 5,299.3 | $ 18,836.5 Williams EFFLUENT LIMIT SYSTEM S 1,035 | Open
Q2 2022 S 13,900.7 | $ 32,737.2 Wateree #2 ASBESTOS 2021 S 2,267 | Open
Q3 2022 S 2,322.8| S 35,060.0 Wateree COAL HANDLING PHASE 3A MECHANICAL S 3,137 | In Service
Q4 2022 S 5,293.0 (S 40,353.0 Wateree COAL HANDLING PDC S 10,467 | Open
Wateree Wateree #1 RADIANT SUPERHEATER REPLACEMENT S 2,799 | Open
Q3 2021 S 4,480.2 | S 4,480.2 | S 7,044.2 | S (2,564.0) Wateree SUPERHEAT SPRAY REPLACEMENT S 1,149 | Open
Q4 2021 S 6,379.9 | $ 10,860.1 | $ 15,875.0 | $ (5,014.9) Wateree #2 BOILER FEED PUMP TURBINE ROTORS S 4,734 | Suspended
Q1 2022 S 16,463.4 | S 27,323.5 Wateree #2 EHC SKID UPGRADE S 1,247 | Open
Q2 2022 S 9,275.0 | $ 36,598.5 Wateree #2 GENERATOR STATOR REPLACEMENT S 11,019 | Open
Q3 2022 S 1,736.6 | S 38,335.1 Wateree #2 480V MCC S 5,193 | Open
Q4 2022 S 1,515.0 | S 39,850.1 Wateree #1 BAGHOUSE BAGS 2021 S 518 | Open
Wateree #2 BAGHOUSE BAGS FALL 2020 S 683 | Open
Capital expenditures for Cope total $1,534.8K over budget for the 3rd and 4th quarter of Wateree WFGD ABSORBER SPRAY PIPING S 3,472 | Suspended
2021. The overall variance can be attributed to rescheduling outage work from the spring Wateree WFGD PURGE HYDROCLONE SYSTEM S 1,980 | Open
to the fall. Wateree FGD POND FORE-BAY S 2,109 | Open

Capital expenditures for Williams total $1,278.2K over budget for the 3rd and 4th quarter of
2021. The overall variance can be attributed primarily to payment schedule changes and
increased material cost for the 4160V Power Distribution System project. Some overages
have been offset by projects budgeted in the 4th quarter that have been delayed,
postponed, canceled.

Capital expenditures for Wateree total $5,014.9K over budget for the 3rd and 4th quarter of
2021. The overall variance can primarily be attributed to an upgrade to the Coal Handling
Power Distribution Center as well as capital repairs that were required on the FGD Pond
Forebay Liner.

*In Service - means the capital asset is in use; however, minor work and charges
may be incurred as a result of this status.

*Open - means the project is ongoing.

*Complete - means all work and billing is completed.

*Suspended - means that the project is on hold until a later date.
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Dominion Energy South Carolina
Plant-in-Service Balances

Balance Balance Balance Balance
As of As of As of As of
March 31 June 30 Sept 30 Dec 31
2021 2021 2021 2021
($ 1000s) ($ 1000s) ($ 1000s) ($ 1000s)
Gross Plant in Service
Wateree 1 $ 480,906 S 481,343 S 481,519 S 482,466
Wateree 2 $ 485,506 S 480,564 S 478,623 S 480,566
Williams $ 751,020 $ 751,364 $ 752,803 $ 763,609
Cope $ 629,937 $ 628381 S 624,761 $ 617,751
Total $ 2,347,370 $ 2,341,653 $ 2,337,706 $ 2,344,391
Accumulated Depreciation
Wateree 1 $ 226,761 S 228282 $ 231,195 S 214,748
Wateree 2 $ 228,931 S 227,294 S 229,355 S 213,529
Williams  $ 284,355 S 288,305 $ 293,118 S 297,392
Cope $ 310,668 $ 312,546 $ 311,603 $ 305,327
Total $ 1,050,715 $ 1,056,427 $ 1,065,271 $ 1,030,995
Net Plant in Service
Wateree 1 $ 254,145 S 253,061 S 250,324 S 267,718
Wateree 2 $ 256,575 $ 253,270 S 249,268 S 267,038
Williams $ 466,666 $ 463,059 $ 459,685 $ 466,217
Cope $ 319,269 $ 315835 $ 313,158 S 312,424
Total $ 1,296,655 $ 1,285,226 $ 1,272,435 $ 1,313,396

Note: Excludes Asset Retirement Obligation Plant Balance

Note: The Q3 report inadvertantly included asset retirement obligation plant costs. This error has been corrected, such that all the balances stated above exclude these costs.
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Q3 2021

Q4 2021

Q1 2022

Q2 2022

Q3 2022

Q4 2022

Wateree Unit 1 Wateree Unit 2 Williams Cope*
Net Net
Net Gneration Net Gneration Gneration Gneration
(MWh) (MWh) (MWh) (MWh)
541,815 - 588,186 345,336
382,787 - 415,229 639,124

* Includes generation from Coal and Gas.
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